

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

1st Quarter – January to March 2020 - Updated 02/06/2020

2020			
Projected Bid		Project	Project Description
Awarded	DM	Main Street and Avenue A Alley Improvements between Fifth and Seventh Streets	Provide design for alley replacement with drainage, water and wastewater improvements in the alley and Fifth Street. Length – 900 LF Water, 1,050 LF Wastewater, 250 LF drainage and 800 LF Alley Replacements - Estimated Cost \$1,500,000
Awarded	GG	Bobtown/Waterhouse CIP, Rowlett to Hayman	Reconstruction of Bobtown and Waterhouse Roads, including water and sewer improvements. Length - 4,800 LF – Estimated Cost \$10,000,000
1 st Qtr 2020	BW2	Miller-Nash Water, Sewer and Paving Improvements	Replace existing water line under KCS RR and new wastewater lines under KCS RR to sewer line east of Glenbrook. Also includes 1,100 LF pavement replacement for Miller Road between KCS RR and Glenbrook and storm drainage improvements in Miller. Also includes 1,100 LF of new water line in Nash St. Added 2,100 LF of new wastewater line on Miller December 2017. Length – 650 LF Water and 4,400 LF Wastewater. Estimated cost \$3,500,000
1 st Qtr 2020	GG	Apollo Rd and Garland Ave – ADA Ramps	Construction of two nonresidential ramps. Need to coordinate with Frontier to relocate their control panel in the existing hazard SW ramp. Estimated Cost \$30,000
1 st Qtr 2020	GG	Kingsbridge and Beltline – ADA Ramps	Construction of ADA Ramps at South West side of Beltline Rd and Kingsbridge intersection Estimated Cost \$30,000

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

1st Quarter – January to March 2020 - Updated 02/06/2020

2020			
Projected Bid		Project	Project Description
1 st Qtr 2020	TT	Glenbrook Dr., Centerville Rd to Carroll Dr. and Glenbrook Ct Paving, Water and Wastewater Utility Improvements	<p>Replace existing water line, wastewater line facilities and pavement in S. Glenbrook Dr. from Centerville Rd to Carroll Dr. and on Glenbrook Ct.</p> <p>Length – 2,500 LF Water, 1,150 LF Wastewater, 100 LF drainage and 2,400 LF Paving Replacements - Estimated Cost \$2,300,000</p>
1 st Qtr 2020	SS	Pedestrian Path/SW from Forest/Jupiter DART Station to Marie Curie Blvd	<p>Construction of sidewalk, pedestrian curb ramps, striping, bollards, and drainage improvements along a 1.7 mile route beginning at Forest/Jupiter DART Station and ending at the existing medical facility located at Clara Barton Blvd & Marie Curie Blvd. The sidewalk runs along Barnes Dr, Edgewood Dr, Montgomery Park, N. International Rd, Walnut St and Clara Barton Blvd.</p> <p>Estimated Construction Cost: \$1,400,000</p>
1 st Qtr 2020	SS	Stonewall Alley Paving Reconstruction	<p>Reconstruction of the alley serving Lots 1 thru 7 of the Country Club Additions (1110 to 1134 Stonewall St.) approx. 500 LF. Majority of the alley will be constructed as a structural slab supported on 18" dia. drilled piers spaced at 10-ft o.c.</p> <p>Estimated Construction Cost: \$380,000</p>
2 nd Qtr 2020	SS	MGR Bikeway (Duck Creek Trail Connection: <i>Glenbrook Trail Connector and Garland-Mesquite Trail Connector</i>)	<p>Construction of 2,700 LF of a 12' wide concrete trail and a steel truss pedestrian bridge (3-span: 45'-120'-45') between Glenbrook and Duck Creek Drive along Duck Creek.</p> <p>Construction of 2,400 LF of a 12' wide concrete trail and a steel truss pedestrian bridge (1-span: 100') from Greenbelt Pkwy to Duck Creek south of IH-30 for future connection to Mesquite trail.</p> <p>Projected bid is delayed until the agreement with NCTCOG is finalized and approved.</p> <p>Estimated Construction Cost \$3,000,000</p>

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

1st Quarter – January to March 2020 - Updated 02/06/2020

2020			
Projected Bid		Project	Project Description
2 nd Qtr 2020	DM	Bridge Remediation Group 1C	Repairs to 12 bridges throughout the City. Estimated Cost \$4,500,000
2 nd Qtr 2020	GG	IH30 – Water relocation	TxDOT is widening the IH30 service road at the North side of Bass Pro Dr. Various Franchise Utilities are located in the same alignment as the Water Line Estimated Cost \$***
2 nd Qtr 2020	DM	Meadowcreek Park Storm Sewer Improvements	Construction of approximately 4,300 LF of storm sewer pipe to improve drainage in the Meadowcreek Park subdivision. Length – 4,300 LF – Estimated Cost \$1,200,000 (increasing due to scope change)
2 nd Qtr 2020	GG	Ballinger Drive, Bonita Drive, Cortez Drive, Lamesa Drive and Belita Drive Water, Wastewater, Paving and Drainage Improvements	Replace existing water and wastewater lines and pavement on Ballinger and Bonita. Wastewater improvements on Kingsley. Replace existing wastewater mains on Alleys between Axe/Flores, Cortez/Lamesa and Lamesa/Belita. Length – 2,400 LF Water, 6,000 LF Wastewater and 8,300 SY Paving Replacements – Estimated Cost \$2,600,000
2 nd Qtr 2020	DM	Rosehill Streetscape between IH635 and Bobtown Road.	Construct a trail, median enhancements, hardscape, landscape, irrigation, site furnishings, DART bus stops, pedestrian lighting, street lighting, Rectangular Rapid Flashing Beacon (RRFB) and pavement markings. Estimated Cost \$2,000,000
3 rd Qtr 2020	GG	Wastewater Improvements in Nine unimproved alleys.	Replacement of approximately 11,200 linear feet of 6” wastewater lines with 8” lines. Estimated Cost \$10,000,000

ENGINEERING DEPARTMENT BID SCHEDULE MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS

1st Quarter – January to March 2020 - Updated 02/06/2020

2020			
Projected Bid		Project	Project Description
4 th Qtr 2020	TT	Field Knoll Pavement, Water, Wastewater, and Drainage Improvements	Replace existing water, wastewater, and pavement, and install drainage on Field Knoll from Dove Meadow to Guthrie. Estimated Cost \$***
TBD	TT	Shady Lane Channel Improvements.	Repair existing channel between Shady Lane and Redbud. Estimated Cost \$***
TBD	TT	Miami Channel Improvements	Channel Improvements from Oates Road to Village Ridge Rd between Miami and Broadway. Estimated Cost \$***
TBD	DM	Sidewalk between Country Club and Toyah Road	Replacement of existing and new sidewalk along with drainage improvements. Conflicts need to be identified. Estimated Cost \$500,000
On Hold	DM	Spring Creek Trail Connector	Construction of 1,700 LF of 12' wide concrete trail with a pedestrian bridges between Kingsbridge and Brand along Naaman School Road. Estimated Cost \$650,000
TBD	TT	Classic Drive (Keen Creek) Channel Improvements	Channel Improvements from W. Walnut Road to Barnes Drive. Estimated Cost \$***
TBD	TT	Colonel-Palm Valley-Tobin	Drainage improvements to address flooding issues. Estimated Cost \$***
TBD	TT	Ashville Drainage Improvements	Drainage improvements to address flooding issues. Estimated Cost \$***

**ENGINEERING DEPARTMENT
 BID SCHEDULE
 MAJOR PUBLIC WORKS IMPROVEMENT PROJECTS**

1st Quarter – January to March 2020 - Updated 02/06/2020

2020			
Projected Bid		Project	Project Description
TBD	TT	Callejo Improvements, Arapaho to Campbell Road	Paving, Drainage, water and wastewater improvements. Estimated cost \$4,000,000